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Summary : The paper studies how the risks specific to a nuclear power investment in 
liberalised markets – regulatory, construction, operation and market risks – can be mitigated 
or transferred away from the plant investor through different contractual and organisational 
arrangements. It argues that at least for the first new reactors significant risk transfers onto 
governments, consumers, and, vendors are likely to be needed to make nuclear power 
attractive to investors in liberalised markets. These different types of risk allocations will in 
turn induce different investment financing choices. Four case studies of recent new nuclear 
projects illustrate the alternative consistent combinations of contractual, organization, and 
financial arrangements for new nuclear build depending on the industrial organisation, the 
market position of the company and the institutional environment prevailing in different 
countries. The most likely financing structure will likely be based on corporate financing or 
some form of hybrid arrangement backed by the balance sheet of one or a consortium of 
large vertically integrated companies.  
 
 
 
 

                                                 
1 Dominique Finon, CIRED and LARSEN. Fabien Roques, International Energy Agency and 
EPRG Associate researcher. The paper has benefited from the support of the CESSA 
(Coordinating Energy Security in Supply Activities) project, a European Forum on Electricity 
Reforms financed by the European Commission (DG research). The authors would like to 
thank anonymous referees of the Journal of Competition and Regulation of Networks 
Industry, William Nuttall and Simon Taylor (EPRG, Cambridge, UK), Jean-Michel Trochet, 
Jean-Paul Bouttes, Bruno Lescoeur (EDF) and participants of the CESSA meeting at the 
University of Cambridge on 13-15 December 2007 for their useful comments. The views in 
this article are those of the authors alone. 
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1. Introduction 
 
All the nuclear power plants operating today in liberalised markets have been 
developed by vertically-integrated regulated utilities. Under traditional industry and 
regulatory arrangements, many of the risks associated with construction costs, 
operating performance, fuel price changes, and other factors were borne by 
consumers rather than suppliers. The current context for new nuclear build is 
significantly different. The electricity industry structure has been transformed by 
gradual liberalisation in many developed and developing countries over the past 20 
years. In the theoretical decentralised electricity market model,, investors bear the 
risk of uncertainties associated with obtaining construction and operating permits, 
construction costs and operating performance and they also have to assume the 
usual volume and price risks. While many regulators favour strict unbundling 
between generation and transmission, as well as vertical de-integration between 
generation and supply, electricity reforms in most countries have not necessarily 
resulted in complete industry  restructuring. There is a large variety of industrial 
structures and market rules from one country to another one. In some countries, part 
of the electricity price risk affecting plant investors can therefore be shifted to 
electricity marketers and consumers through long term contracts and/or vertical 
integration when regulation allows these arrangements. Depending on the proportion 
of the construction and operating risks which are borne by the power plant investors, 
they will ask for a different return on investment. This will in turn affect the financing 
arrangement adapted to the project, its capital cost and the relative competitiveness 
of nuclear compared to other technologies. 
 
There have been few nuclear plant orders in liberalised markets over the past 
decade – to the exception of the Finnish and French plants under construction–, but 
rising fossil fuel and CO2 prices are reviving interest in nuclear power. A potential 
nuclear power renaissance in liberalised electricity markets will face a number of 
hurdles associated with the specificities of the technology and the legacy of past 
experiences.  Nuclear power suffers indeed from some specific risks: i) the 
regulatory risk associated with the instability of safety regulations and design 
licensing; ii) the policy risk where electoral cycles could undermine the commitment 
to nuclear power and the development of nuclear waste disposal facilities; and iii) the 
construction and operation risks associated with the necessary “re-learning” of the 
technology. Besides, the large size of a nuclear project and the capital intensity of 
the technology make it relatively more sensitive to some critical market risks such as 
the electricity price and volume risks. 
 
The key factor in the success of nuclear power in liberalised markets lies therefore in 
the ability of the power industry to engage with regulatory and safety authorities, 
plant vendors and consumers to allocate risks onto parties which are best able to 
manage them. By shifting part of the pre-construction, construction, operating, and 
market risks onto other parties (regulators, plant vendors, creditworthy consumers, 
etc.), electricity producers are in a better position to attract potential investors 
(lenders, etc.) 
 
The allocation of the different construction, operating and market risks in turn 
influences the selection of the financial arrangements among different options. While 
in the past regulated utilities financed their investments using corporate financing 
with recourse debt and bonds, a wide range of options ranging from project finance 
with non-recourse debt and with high gearing to corporate and hybrid financing 
approaches are now available to investors in power markets (Etsy, 2004). Project 
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finance and hybrid financing approaches have been widely used to financing large 
and capital intensive infrastructure projects in the past decade. Modern project 
finance fits in theory perfectly well with the business model of the pure power 
producer, but interest in the so-called “pure merchant plant” model without long term 
contracts has collapsed with the bankruptcy of many merchant gas plant 
investments from independent producers in the US and the UK in the late 1990s. 
Given the risks specific to nuclear power and the alternative contractual risk 
allocations, it is critical to identify the possible coherent combinations of financing 
arrangements and industrial organisation allowing to transfer some of the risks away 
from the producer.  
 
The objective of this paper is therefore to study how the risks specific to a nuclear 
power investment in different types of liberalised markets can be mitigated, how they 
can be allocated to the different stakeholders, and which financial arrangements are 
consistent with the alternative allocations of the construction and operating and 
market risks in different electricity market regimes. The paper is organised as 
follows. The next session details how the risks specific to nuclear power can be 
mitigated or transferred away from the plant investor onto other parties. The third 
section contrasts the different possible financing arrangements and how these are 
intrinsically linked to the contractual risk allocation between the different parties. The 
fourth section illustrates through four different case studies how different 
combinations of contractual and financing arrangements between the electricity 
producer, the plant vendor, the consumers, the public authorities and the lenders are 
viable depending on the local institutional and regulatory environment,  the industry 
structure and the type of electricity reform realised in the country. 
 
2. How can the risks specific to new nuclear build be 
mitigated or shifted away from the investor ? 
 
We consider the different risks specific to nuclear build and different ways to ex ante 
mitigate them or to shift them away from the producer-investor onto another party. 
Although these risks are intrinsically related and partly overlap, we classify them in 
the following categories: regulatory and political risks, construction and operating 
risks, and finish by market risks (volume and price risks). It is noteworthy that some 
of these risks, in particular market risks, are not intrinsically related to nuclear power, 
but are magnified by its specific characters including the long construction lead time, 
the high capital intensity and the absence of correlation between nuclear operating 
costs and hourly electricity prices, contrary to other generation technologies such as 
combined cycle gas turbines (CCGTs).  
 
2.1. Regulatory and political risks 
 
We consider in this section risks associated to regulatory action or political choice 
which are exogenous and not inherent to the management of plant planning and 
realisation. While all power generation technologies are subject to the risk of 
changing regulations on environmental protection, nuclear projects face specific 
regulatory and political risks. In many countries, the uncertain outcome and likely 
complexity and length of the public inquiry add to the licensing phase uncertainties. 
Besides, political and regulatory requirements may change during the design and 
construction phase, adding to the above risks (for example, following a change in 
government). There are also regulatory and political risks during the operating phase 
(such as retroactive regulations, political phase-out decisions…).  
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In the past, disputes about licensing, local opposition, cooling water source, redesign 
requirements, quality of control, etc. have delayed construction and completion of 
nuclear plants in a number of countries, in particular in the USA and Germany (Bupp 
et Derian, 1979; Nuttall, 2005).  
 
Political and judicial risks are related to the ‘politicization’ of nuclear energy and the 
difficulty to build a large social acceptance. Levy and Spiller (1994) highlight how the 
credibility and effectiveness of a regulatory, framework - and hence its ability to 
facilitate private investment - vary with a country’s political and social institutions in 
network industry. In this perspective, countries which want to re-open the “nuclear 
option”, a strong political leadership is needed to reduce regulatory and licensing 
risks at different levels (Delmas and Heiman, 2001):  
 
 The safety regulation, both for the certification of reactor technology and for the 
stabilization of safety regulation; 
 The definition of a legitimate solution to the nuclear waste disposal issue; 
 The stability of the legal framework on limited liabilities and insurance provision 
in case of nuclear accident;  
 The political process for building acceptability on plant sitting and nuclear waste 
management. 

  
In this perspective, governments and regulatory and safety agencies have a critical 
role to play in setting on clear and consistent procedures for licensing design and 
authorization procedures for sitting. The mitigation of the key risks in the regulatory 
and licensing process requires smooth cooperation of regulators, utilities, and 
nuclear plant vendors, in ensuring respectively a smooth plant sitting and licensing 
process, a clear design certification procedure and the stability of the safety rules.  
 
In countries - such as the USA - where safety regulation had generated large risks 
on construction costs and lead-times in the past, new streamlined licensing 
procedures should help reduce regulatory risk, but governments might also want to 
provide investors with additional guarantees that they will shoulder any unforeseen 
costs due to regulatory changes or delays..1 In the same perspective, it has been 
argued in the UK that given the long lead-time of nuclear projects it would be 
economically efficient that the government guarantees the State commitment in 
favour of the nuclear option (WNA, 2005).  
 
2.2. Construction risks 
 
All large-scale complex projects are characterised by above-proportional levels of 
completion and financial risks (Etsy, 2002). In a review of 60 large $1-billion 
engineering projects, Miller and Lessard (2000) show that the critical factors of poor 
performance are a high proportion of public ownership due to soft budget constraint ; 
extra-large scale (complexity and management problems); and if they are first-of-a-
kind or one-of-a-kind (lack of experience, design risks, etc.). The last two factors will 
be at play in nuclear projects. 
 

                                                 
1 In the USA, a complementary guarantee against regulatory risk has been introduced in the 
2005 Energy Policy Act for the first new nuclear projects. Under this scheme a standby 
insurance for regulatory delays is provided for the four first projects: 500 millions for the two 
first ones and 250 millions for the next two. 

Working Paper N°13 – May 2008 p. 5  



Larsen Arrangements for new nuclear build 

Compared to other power generation technologies, new nuclear build is 
characterised by long lead times (3 years for project preparation, 5 to 6 years for 
construction), and high front-end cash outflows ( € 4 to € 5 bn for a first-of-a-kind 
(FOAK) plant of 1500 MW, €3 bn for a standard plant, to compare to an investment 
cost of €500 millions for a large CCGT of 600 MW). It is also likely to have high cost 
estimation and schedule risk around the forecast baseline lead-time, based on past 
experience construction cost overruns. Nuclear plant construction risks are amplified 
by the capital intensity inherent in such large and complex projects: a construction 
delay of 24 months will increase the levelised cost of nuclear kWh by about 10% 
compared to about 3% for a gas CCGT and 7% for a coal generation plant (IEA, 
2006). Besides, industrial “re-learning” associated with advanced reactor designs 
increases not only the construction cost, but also the construction risk for the first 
units. Investors will need to gain confidence in the maturing “Generation 3” evolved 
nuclear technologies (ABWR, EPR, AP1000, ACR, etc) proposed by nuclear plant 
vendors.  
 
One critical aspect to assess project construction risk is the quality of project 
management – more precisely the interaction between the plant vendor, the utility, 
and the engineering and construction (E&C) company. Past experience shows a 
large difference of efficiency in project management between countries and suggests 
that large utilities leveraging their own engineering and procurement capacity may 
be in a better position to: i) limit the overall engineering costs of each project; ii) 
develop industrial programming and standardisation on series; and iii) maintain a 
bargaining power with the reactor vendor (Thomas, 1985; Zaleski, 2004). In France, 
EDF has been able to leverage such advantages by maintaining a large engineering 
department, while German utilities have been relying on the engineering services of 
the reactor vendors, and US utilities have historically been dependent of architect 
engineers such as Bechtel, Ebasco, etc. , to  the exception of Duke Power and TVA. 
 
Different solutions are possible to mitigate construction risk by spreading the risk 
across different parties, or to transfer part or the whole of the project risk to the plant 
vendor. One solution is to associate in a consortium the reactor supplier and 
eventually the E&C company with the investor and have the consortium collectively 
commit to a firm construction price contract, as presented in the Texas University 
study on the South Texas nuclear plant project (TIACT, 2005). Such fixed price 
contract would incite vendors and E&C company to control the manufacturing and 
engineering costs. A more direct solution is a ‘turnkey’ contract which shifts onto the 
vendor a substantial part of the construction risk. In the perspective of initiating a 
renaissance of the nuclear market, plant vendors might be more inclined to bear part 
of the construction risk than in the past, in order to demonstrate their evolved new 
designs and build confidence. For instance, AREVA carries the major part of the 
construction risk for the first unit of its EPR design under construction, the Finnish 
Olkiluoto 3 reactor with a total project fixed price of €3.2 billion. 
 
It is however unlikely that nuclear plant vendors will accept to bear all of the 
construction cost risk through turnkey contracts in the future after the FOAK. Some 
countries might want to subsidise the first new nuclear units by shouldering part of 
the construction cost risks in order to fasten the re-learning process of nuclear power 
technologies. The re-learning cost for the first units could indeed deter investment 
and some argue that government support is necessary to help demonstrate the 
technology.  
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This could be justified by the social benefits that cumulative learning will help to draw 
in the future in terms of avoided CO2 emissions at reasonable cost by next 
competitive nuclear reactors.1  
 
2.3. Operating and performance risks 
 
From the perspective of a financial investor, operating, performance, design and 
construction risks can be regarded as layers of the same category of risks, as they 
represent the same underlying uncertainty about successful operation of a given 
technology and design, in particular when a technology  has been dramatically 
improved.  
 
The extent of technological uncertainty relating to the FOAK depends on whether 
established designs have been used, or whether relatively new designs have been 
put forward. At the operating stage, this may also affect technical reliability. In the 
case of a nuclear plant, considerable complexity and highly specific engineering both 
add to the problem of limited understanding of those risks by external investors. In 
theory, financial investors should demand a very high premium for informational 
asymmetry arising from limited understanding of these risks; in practice, investors 
may be unwilling to assume these risks at all as long as confidence has not been 
established in the performance of the technology. Experience of exchanges of 
nuclear assets on the US electricity industry between 1998 and 2001 shows that 
creditors did not want to assume any portion of nuclear performance risk even when 
there is an established track record (Esty, 2002; Scully Capital, 2002).  
 
As a consequence, contractual arrangements have been developed in different 
industries to mitigate and transfer these risks away from uninformed parties. 
Performance risk could be allocated to the equipment vendor, e.g. through a 
guaranteed lifetime load factor  In the case of CCGT projects, the large vendors 
(General Electric, Alstom, Siemens, etc.) accept to bear the performance risk during 
all the lifetime of the plants. In the case of nuclear project, the Finnish contract 
contains provisions for the vendor AREVA, to assume part of the operating risk: the 
contract is based on a nominal load factor of 91% on all the lifetime of the 
equipment.2 Based on empirical data from existing reactors, this appears as a risky 
bet for a FOAK reactor, and it is unlikely that the other nuclear vendors will be ready 
to assume such a risk in their future FOAK projects. 
 
2.4. Market risks 
 
Market risks are sell-side risks arising from highly fluctuating fuel, CO2 and power 
prices. These market risks are not specific to nuclear projects, but the large size of 
nuclear plant exposes the investor to greater risks than other smaller size modular 
generation technologies (Gollier et al., 2006, Roques et al., 2006). Indeed, despite 
low capital intensity and the benefit of relatively stable net cash flows through highly 

                                                 
1 In the USA for instance, the 2005 Energy Policy Act creates a federal support which 
includes a provision of loan guarantee for the first 6 GWe of nuclear plants ordered before a 
deadline, as well as a production tax credit of $18/ MWh during eight years which is a 
response to these learning costs and risks for the first 6 GWe of nuclear plants ordered and 
commissioned before precise deadlines (NEI, 2007). It includes as well as a loan guarantee 
up to 80% of the investment cost if debt covers up this amount, the Department of Energy 
being allowed to issue this guarantee to several projects for a total budgetary envelop of 
$18.8 billions. 
2 Personal communication with an AREVA manager. 
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correlated gas and power prices in many markets, market risk also exists for CCGT 
plant (Roques, 2008). A large number of pure CCGT producers went bust in the US 
in 2002-2003 when the gas price increased threefold, because they were displaced 
from base load to mid load. A nuclear plant is not exposed to the same 
“dispatchability risk” as CCGT plant, because its low variable costs makes it sure to 
be dispatched as a base-load generator, provided that is available. On the other 
hand, with a cost structure symmetrical to the one of the CCGT (60% of capital 
investment in total cost against 25% for the CCGT), the capital intensity of a nuclear 
plant makes it vulnerable to sustained periods of low electricity prices.  
 
One additional component of price risk is the risk associated with the CO2 price in 
Europe. The attractiveness of carbon free technologies such as nuclear plant for a 
power producer is reinforced by the additional cost placed on fossil fuel generation 
technologies by climate policies and CO2 emissions pricing. But the CO2 price risk 
associated either with the volatility of the European Trading Scheme allowance price 
in Europe, or with the uncertainty on any carbon pricing scheme in other countries 
discussing the introduction of such policies increases market price risks and can 
actually adversely affect nuclear. Because marginal plants are fossil, the power price 
and CO2 price are highly correlated, which implies that fossil fuel generation which 
sets the power price is largely hedged against fuel and CO2 price risk, contrary to 
nuclear plants. The CO2 price risk is largely political in nature and investors find it 
particularly hard to appreciate and to develop hedging strategies (Grubb and 
Newbery, 2007).  
 
Different options are possible for investors and producers to securitise any 
generation investment in electricity markets by transferring part of the market risk on 
to other parties, such as vertical integration, long term contracts, or the combination 
of horizontal integration and vertical arrangement in a consortium. Such 
arrangements can help to shift the market risks onto other players than the 
producers, in particular retailers and consumers.  
 
Long-term contracting between new nuclear generator and large credible 
buyers. Intrinsically interests of generators and large wholesale buyers converge to 
manage their market risks (Chao, Oren and Wilson, 2008). Indeed producers and 
buyers have a natural incentive to insure each other against volatile spot prices on a 
long period. But their interests diverge on two aspects: first, producers’ need for an 
off-take guarantee contrasts with suppliers’ need of flexibility because of the 
variation of their loads and market shares; second, the risk of opportunistic 
behaviour of the buyers which are less committed to the transaction than a new 
generator and could be tempted to break the contract in case of market downturn. In 
fact, suppliers do not wish to be bound by Power Purchase Agreements (PPA) with 
fixed prices (or any clause of price indexation on fuel price) on a long time-span. But 
to commit to fixed-prices contracts, wholesale buyers (distributors, industrial 
consumers) must be quite sure that power prices will not drop to a low level (Neuhoff 
and De Vries, 2005). The recent literature studying the conditions of generation 
investment and vertical arrangements has shown that the needed contractual 
credibility could be reached if guarantees which limit opportunistic behaviour of the 
counterpart exist (Joskow, 2006; Michaels, 2006; Chao, Oren, Wilson, 2007; Finon, 
2008). In the case of suppliers, the guarantee could result from the possibility to shift 
their risks on part of their customers either because they retain a large core 
consumer base or because they benefit of a supply franchise on the households 
segment.  
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In the case of industrial consumers, the guarantee could be common ownership of 
the new generation equipment in partnership with a producer in consortium.  In the 
same perspective, CO2 price risk could be transferred onto government by long term 
option contracts which would be auctioned in order to guarantee minimum revenue 
for new non carbon capital intensive equipments, comparatively to marginal fossil 
fuel generation units (Newbery, 2003; Ismer & Neuhoff, 2006).  
 
The model of generation cooperative. In some industries such as the world oil and 
gas industries, producers are used to jointly develop some large projects to share 
costs and risks. Joint interest of different stakeholders could lead to the creation of a 
consortium to develop a new nuclear project in order to share costs and allocate 
market and construction risks by mixing horizontal and vertical arrangements. 
Different types of consortium structure can be envisaged: a consortium of end-users 
and suppliers; a consortium of end-users, large suppliers and power producers; or a 
consortium which associates nuclear business (reactors vendors, E&C companies), 
end-users and power producers.1 Arrangements would need to be organised by 
PPAs between the consortium and its member end-users and suppliers to securitise 
repayments of debt. In particular as end-users are unlikely to be as risk averse as 
the non-regulated suppliers and to search a high return on investment, the joint 
company could sell to them nuclear output at cost, plus a reasonable margin as in 
the Finnish EPR project. These contributions could help consolidate the transfer of 
the different risks organised in the different contracts and be perceived as a source 
of efficiency that could make the consortium structure as an attractive organisational 
model.2
 
Combination of vertical and horizontal arrangements. Partial or complete vertical 
integration is another option to secure investment in generation by guaranteeing off-
take quantities and sales prices of the project power production and by passing the 
fuel risk on to the internal wholesale buyer. We consider here vertical integration 
between generation and supply businesses, and not between generation and 
regulated transmission system which is not a necessary condition, even if a number 
of experts could view it as a condition to insure secure cash flow for investing in 
highly capital intensive infrastructure in other energy network industries. When 
vertical integration is associated to a diversified portfolio of generation equipments, 
the latter gives a complementary advantage in terms of hedging to investment 
projects from vertically integrated companies in comparison to a merchant plant 
project - even backed by a long term contract with a credible party -, as pointed out 
by Chao, Oren, and Wilson (2008). Since they benefit from a large and diversified 
asset base, they are able to obtain loans under corporate financing arrangements 
and consequently, owing to a normal debt-equity ratio (50/50) and good ratings, 
save on capital costs and risk premium.  

                                                 
1 The consortium of owners created to manage the new investment could take one of several 
forms – the simplest being a corporation, which is a distinct company created solely with the 
purpose of managing the project. Another possible form of a legal entity for sponsors is a 
general partnership, which operates as a distinct legal entity for contractual and financing 
purposes. 
2 Such consortium would also reduce the market risks. But they present different 
performances in terms of organisational issues to control costs and performances, financial 
issues and required rate of return on investment. Three consortium options for a nuclear 
power plant project in Texas have been compared in this sense by the University of Texas 
(TIACT, 2004) 
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But a sum of successive nuclear in an ambitious strategy might alter the credit rating 
of the company and its average capital cost for the large volume of capital of the 
company. 
 
Companies benefiting from a diversified portfolio of generating stations can rely 
during low price period on “portfolio bidding”, i.e. occasionally to bid at prices below 
the generation cost (investment and fuel) of their capital intensive equipments. For 
instance, if one company adds one nuclear power station to its portfolio, it could be 
able to protect its investment if price decreases below the complete cost, i.e. when 
net cash flow could not cover annual amortization (Roques et al., 2008).  Finally, 
integrated companies can generally leverage a large and diverse set of customer 
relations. This combination of advantages is likely to be critical when considering 
potential candidates for a new nuclear plant projects with specific market and 
construction risk mitigation arrangements. 
 
3. The compatibility of contractual, organisational 
and financing arrangements 
 
The different contractual and organisational arrangements detailed in the previous 
section have in turn an impact on the attractiveness of alternative financing 
structures for a nuclear plant - ranging from project financing to corporate financing 
and hybrid financing.  
 
3.1. Financing arrangements for new nuclear build 
 
In theory, there exists a large variety of financing structures that might be considered 
for a nuclear plant project. A precise answer as to which exact structure would be 
optimal is likely to involve a detailed investigation of all possible pros and cons of 
different designs. The financing structure will have important implications not only for 
the costs of financing and risk allocation¸ but also for rules of operation and 
contingent control over assets. . 
 
The two basic types of financing are equity and debt. Equity capital acts as a buffer 
for absorbing variability in cash flows and is necessarily influenced by the risk profile. 
Considerable uncertainties associated with successful implementation of the 
construction phase are likely to make it difficult to raise high levels of debt for the 
initial part of the project without any government support if nuclear industry is in the 
phase of re-learning and if the future owners-operators are not backed to a parent 
company with a strong balance sheet. Overall, the exact level of project gearing will 
need to be optimised according to various considerations including the need of new 
capacities to follow consumption growth and equipment closures, anticipation of 
price spikes in relation to the competitors’ technology mix on the market, anticipation 
of the trend of fuel price and CO2 allowance price, predicted financial characteristics 
of revenues, and allocation of risk between different parties.1 Still, financing choices 
are not constrained to a simple dichotomy between equity and debt. Typical 
business financing models are now diversified and adjusted to fit particular purposes 
and needs of the project.  

                                                 
1 White (2006) shows how the gearing ratio debt/equity for a nuclear plant is mechanically 
much lower than for a CCGT which has a much lower ratio fixed costs/fuel cost. While the 
gearing might easily reach 80% of debt for a CCGT which fixed cost is only 20-25 % of the 
total cost, we can calculate for the nuclear plant gearing reaches no more than 50%, given 
that investment cost reaches 65% of the total cost. 
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Although in general rather complex, project finance solutions can be value-creating 
and particularly applicable in situations where certain business characteristics of the 
project are unique and can be exploited for the mutual benefit of operators and 
capital providers alike. 
 
The issue of equity investment is common to both project finance and corporate 
finance. In any financing structure there could be a single sponsor or a consortium of 
sponsors.1 Since the participation of more than one party sponsors of the project 
usually involves creating a separate company with split ownership, such 
arrangements are more typical of project finance, although they can also be adopted 
in hybrid structures of corporate and project finance characteristics. While it is 
common for an electricity utility to be the sole sponsor of a new plant development, 
minority participants might co-sponsor the project, for instance through a direct 
equity contribution. Engineering and construction companies often participate in 
new, large-scale investment as sponsors. Such arrangements are usual for large-
scale projects from outside the electricity sector (infrastructure, oil and gas projects), 
and are gaining popularity in the power generation business. Given the fact that the 
amount of equity required for a new nuclear plant project can be considerable, 
creating a broad consortium of equity holders might be critical to the success of the 
project (OXERA, 2003). 
 
Candidates for sponsors include specific nuclear technology providers and others 
with particular interest in the nuclear sector. It could be an incentive for a reactor 
vendor to reduce lead-time and construction cost, in particular at the end of the 
construction process. Given the unique nature of this development and its potential 
importance for nuclear technology providers, the latter could become substantial 
equity holders in projects for the first one or two reactors that they would sell in order 
to benefit from industrial reference (OXERA, 2004).  
 
An alternative way of their involvement in a nuclear build is the turnkey contract 
which allocates major part of the construction risk onto the nuclear plant vendor, an 
arrangement that AREVA chose for the first EPR plant under construction in Finland. 
It certainly helps the sponsors to obtain cheaper loans. But it is worthwhile to notice 
that any constructor has no interest to bear the construction risk for the next 
reactors. Beyond the first two reactors, it risks to meet a design mistake, which tend 
to be correlated across a series of new stations, and if it implies long repairs, this risk 
might easily bankrupt the vendor that has provided guarantees.  
 
3.2. Corporate finance versus project finance 
 
The two main approaches to financing the development of a nuclear plant can be 
referred to as corporate finance and project finance. Between the polar extremes of 
corporate and project finance lie a multitude of hybrid options.  
 
 

                                                 
1 A consortium of owners created to manage the new investment could take one of several 
forms – the simplest being a corporation, which is a distinct company created solely with the 
purpose of managing the project. Another possible form of a legal entity for sponsors is a 
general partnership, which operates as a distinct legal entity for contractual and financing 
purposes.  

Working Paper N°13 – May 2008 p. 11  



Larsen Arrangements for new nuclear build 

The crucial feature of corporate financing is the importance of the project developer 
and its direct involvement in taking the risk of the project onto its own books.1  Under 
such an arrangement the new asset (the power plant) remains an integral part of the 
sponsor’s entity, and hence of the sponsor’s balance sheet. Therefore, from the 
financial perspective, the critical aspect of corporate finance is that neither the new 
asset nor the liabilities to the creditors financing the new asset are legally separated 
from the remainder of sponsor company’s assets and liabilities. Implicitly, new 
creditors purchase an option on cash flows from the company’s other assets 
because managers are more likely to subsidise the new investment from other 
corporate assets than to risk bankruptcy of the company as a whole by defaulting on 
financing for the new investment. The critical point in the modern finance perspective 
is that corporate financing is not asset-specific but represents the sponsor 
company’s general borrowing. It is therefore driven by the sponsor’s general 
financing situation as its terms are based on the sponsor’s credit rating and leverage 
in addition to pure investment factors. In the case of a new nuclear power plant, the 
sponsor’s financial circumstances might therefore uniquely determine the terms and 
conditions of the new borrowing that is viewed as negative from the modern finance 
perspective.  
 
The key feature of project finance is the legal separation from sponsors’ other assets 
of what is most typically a single large asset constituting a new, self-contained, well-
specified investment by the sponsor(s). The legal separation ensures that the project 
entity’s creditors – the lenders to the independent power producer (IPP) – have no 
recourse to the parent. The ‘project’ in project finance is not simply a group of assets 
based on a self-contained and highly focused investment, but is also a set of 
contracts governing the use of that investment. These contractual arrangements can 
significantly alter allocations of risk among different entities involved in the project. 
Specifically, selected risks can be transferred away from the project finance vehicle 
and onto sponsors. For the construction of a new power plant, these contracts 
typically include: i) a construction and equipment contract with an E&C company, 
and several different contractors and technology providers (reactor and turbo-
alternators vendors) which could include some turnkey principle; ii) a long-term fuel 
supply contract; iii) one or several long-term power purchase agreements with 
electric suppliers or large consumers at fixed price; and iv) an operating and 
maintenance contract. During the stage of institutional and industrial relearning of 
nuclear technologies, government could also assume some risks, in particular by the 
way of loan guarantee as is doing the US government for the first 6 GWe of plants to 
be ordered. In other words, project finance could be conceivable for new nuclear 
builds if around the special vehicle entity, PPA at fixed price, turnkey contracts and 
government loan guarantee are set for securing the investment; or at least two of 
them as in the Finnish order. 
 
While project finance deals are characterised by a significant degree of complexity 
and thus high transaction costs, they have been popular for new projects in the 
power industry in liberalised markets in the 1990s and early years of 2000 with low 
capital intensive CCGT projects. However, following the bankruptcy of many IPP’s 
CCGT merchant plants in the US after 2002 after gas price upheaval, lenders have 
become much more cautious and the financing of new merchant plants has dried up 
(Scully Capital (2002).  

                                                 
1 In the terminology of modern finance, we distinguish the following categories: the 
developers who promote the project, the operator, the lenders, the project sponsors i.e. the 
parent company in simple projects, but also eventual associates in a consortium projects as 
equity sponsors; and other interested parties as fuel vendors. 
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Most of the merchant plants installed in the US liberalised markets did not have long 
term off take power purchase contracts and were exposed to significant volumetric 
risk (Joskow, 2006; 2007; Michaels, 2006).  
 
The key advantage of the corporate finance methodology is its simplicity. No special 
legal, financial or administrative structures are required. This is likely to diminish the 
transaction costs substantially in comparison with project financing. Also, since 
financing in the latter case is done on the basis of the existing corporate balance 
sheet, it can build on previous financings arranged for this entity, enjoying the same 
market name recognition, reputation, investor familiarity with the risks involved, and 
the past performance record. This explains the recent trend in the power industry to 
come back to corporate finance, with investment risks managed through a diversified 
plant portfolio and vertical integration inside a large firm.1 Or else through such 
portfolio combined with a set of long term PPAs with creditworthy buyers in the case 
of pure producers as some examples exists in the USA (Exelon, Constellation, NRG 
Energy, etc.). Combination of corporate finance with vertical integration appears to 
be a relevant solution for financing future nuclear plants because this combination is 
quite well aligned of risk management requirements for a new nuclear build.  Most 
importantly, corporate finance could be the only available option if the project is seen 
by the investors as too risky to be financed on a stand-alone basis (Hudson, 2002).  
 
New hybrid finance arrangements have emerged in which project finance is 
combined with long term fixed-price/indexed-price contracts. Hybrid project financing 
for merchant nuclear could therefore also be envisaged under different possible 
schemes close to corporate financing.  The first scheme is project finance with one 
or several long term fixed price contracts with creditworthy buyers, and a low degree 
of leverage of 50%; but it could eventually be increased to a level of 75-80%, with 
the addition of a government loan guarantee as we see as being possible for some 
US projects, or else with turnkey contracts and performance guarantees as it is the 
case for every CCGT project. The second possible scheme is a project financing 
structured as corporate financing, i.e. in which the power generating company is the 
borrower with the backing of the parent company, a corporate structure that 
combines a power generation company and an electric distribution company.  
 
3.3. The impact on cost of capital 
 
The limited leverage is an important drawback of any corporate finance funding 
arrangement (OXERA, 2004). Leverage in corporate financing is likely to be as low 
as 50%, with a substantial amount of equity required for the project. Some possible 
benefits of leverage, including low capital commitment and high debt tax shields, will 
no longer be available relative to a comparable project-finance transaction for 
CCGT. But this drawback needs to be nuanced in the case of a nuclear plant given 
that gearing in a project finance arrangement for a nuclear plant would likely reach 
50% at most because of the high ratio of investment cost in the cost price. 
 
Given the probable remaining concern for nuclear stations once first few will be built,  
lenders should prefer to focus not only on the risk exposure of projects, but also on 
financing profile of companies (size and structure of its balance sheet). Because of 
this concern, when equity investment in an nuclear project goes beyond 15%-20% of 

                                                 
1 A portfolio theory approach can help to identify the best risk-return portfolio of power plants 
assets for a de-integrated producer, with the optimal share of nuclear power depending on 
the degree of risk aversion of the producer (Bazilian and Roques, 2008, Roques et al., 2008). 
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market capitalisation, they will be worried about the effect on the shareholder value. 
The financial equation of nuclear investment for companies of any size below a €20 
billions market value is more difficult to balance. A nuclear power investment of € 2 
to 3 billions would likely put stress on such company’s credit rating and their stock 
share value. This value can be altered by the dilution of capital resulting from the 
need to provide about $1 billion of equity, and by placing substantial capital 
investment at risk for an extended period of time.  
 
That does not mean that WACC of large companies will not be altered if they want to 
build a number of nuclear plants. Each project, if they are perceived as risky, will add 
a small risk premium to the WACC of the companies by decrease of the credit rating, 
but at the end, applied to a large volume of capital, it could have an important effect. 
Moreover total of equity investment in several nuclear builds could at the end reach 
the same precautionary threshold of 15%-20% of market capitalisation (for instance 
€6 billions in equity for 4 plants for a market cap of €40 billions) than one nuclear 
build for a small company. Ownership of already amortised existing nuclear assets 
could enhance the credit rating of a company in the future, as the existing nuclear 
plants cashflows could pay for new nuclear build with good prospect on future return 
on equity, in particular in a probable scenario of high CO2 price.1
 
However, to date, the relation between nuclear plants ownership and the companies’ 
credit rating in the notation agencies is not obvious, as nuclear plants have for long 
been perceived as a source of risks for a company rather than as a potential hedge 
for new investment. In theory, companies with a large fleet of nuclear plants in their 
assets portfolio should benefit from lower correlation of their share value with the 
market value compared to rival electricity companies with no nuclear plant. There is 
yet no systematic research published on the effect of ownership of nuclear assets on 
the “beta” of electricity companies in Europe (Table 1). 
 
In the US, a 2005 study by Bloomberg Financial Markets on the largest energy 
companies operating nuclear plants (Exelon with 17 reactors in 2005, Entergy with 
10 reactors, Dominion Resources and the FPL group) shows that they have far 
outperformed the overall stock market performances in 2004 and 2005 (Gray, 
2005).2  
 
Table 1. Comparison of WACC (nominal after tax) and beta coefficient between 
some European companies in 2000 
 

 Endesa E.ON* RWE Iberdrola Electrabel 
Nuclear share in their 
capacity (home market) 

12% 25% 14% 15% 40% 

WACC  6.3% 6.2%  6.4% 6.1% 6.6% 
Beta coefficient in CAPM 0.81 0.61 0.58 0.62 0.54 

 
* Note: Average of VEBA and VIAG’s WACC and in 2000 before merger. 
Source: Lautier (2003) for WACC, and Verminen for beta coefficient (2000) 
 

                                                 
1 This is one main reason for which a number of written-off nuclear plants in the US markets 
have been sold by regulated utilities to some merchant companies specialised in nuclear 
plants operation. These later companies can indeed extract greater benefit from the large 
margins of these nuclear plants than regulated companies with   cost of service tariffs (Lacy, 
2006). 
2 Website access to the Bloomeberg study: 20057 http://www.bloomberg.com/markets/rates/ 
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An interesting extension would be to compare how different institutional 
arrangements and nuclear assets ownership affects the “beta” of the companies 
market values on a wider scale including other OECD countries (Japan, South Korea 
in particular). One issue, however, is that many countries with nuclear plants   do not 
operate in a market economy or have not liberalised their electricity industry (Japan 
and South Korea for instance have not introduced wholesale and retail competition 
in their electricity industries). 
 
In sum, lenders are likely to prefer to lend money to companies with a strong rating 
and a large balance sheet – ideally with a large and diversified asset base and 
vertical integration. Corporate financing by large European companies (the so-called 
‘seven sisters’ with more than € 35 billion of market capitalisation) is therefore likely 
to be the dominant forms of financing for new nuclear plant in Europe. But smaller-
size companies are also candidates to new nuclear build in liberalized markets, in 
particular in the USA where the industry is more fragmented than in Europe. Some 
independent producers (Constellation and NRG Energy) with a balance sheet of less 
than € 7 billion ($10 billion) and a not so diversified portfolio of assets have recently 
announced plans to build new nuclear plants in the US (Table 2). 
 
Table 2. Market capitalisation of some large- and mid-size electricity companies in 
Europe and the USA in 2008 ( in € billion)  

 
Market valuation Companies Comments 

€ 50 to 100 billion EDF (€108 bn) ; E.ON (€ 80 
bn) ; Suez-Electrabel (€52 bn) 

 

€ 30 to 50 billion Iberdrola (€50 bn); RWE (€40 
bn); ENEL (€40 bn); Endesa 
(€35 bn); Exelon (€ 35 bn). 

In this range, Exelon is the sole 
US company. 

€ 10 to 30 billion TVA  (€20 bn); FPL Group 
(€18.5 bn); Duke Energy (€15.2 
bn); Entergy (€13 bn); Texas 
Utilities TXU (€15 bn); 
Vattenfall-Europe (€11.9 bn); 
Detroit Edison (€9 bn). 

As TVA is a government 
company, its capitalisation is its 
balance sheet’s amount. 
TXU was bought by hedge 
funds for $45 billions but had 
debt of $25 billions. 

Less than € 10 
billion 
(Non-integrated 
companies)  

NRG Energy (€6bn) ; 
Constellation (€3 bn) ; AES 
(€6.5 bn); Calpine (€4.8 bn); 
Mirant (€3.5 bn). 

AES, Calpine and Mirant are 
not candidates to invest in 
nuclear plants. 

 
Reference: Stock market quotation on mid-march 2008. Note : Exchange rate of 1.5US$ to 1€.  
 
The impact of new nuclear build on the market value of electricity companies is 
difficult to assess. While during the build period the construction risk could alter the 
value of the company, the stable net cash flow of the new asset during the operating 
period could improve the company market value if the availability factor is good. 
Moreover, the collective perception by the financial community of nuclear assets 
profitability could be volatile.  
 
But once confidence is established, asset value of existing or new nuclear units 
increase as shown by their increasing second hand price in the sale of nuclear 
assets between US electricity companies during the period 1998-2004 (Nuttall and 
Taylor, 2008).  
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4. Case studies. Alternative consistent combinations 
of contractual and financing arrangements for new 
nuclear build 
 
When comparing different nuclear investment case studies, it is important to 
emphasise how the local industrial organisation and institutional environment will 
make some organisational and contractual arrangements more suitable in one 
country than another (Delmas and Heiman, 2001, Bredimas and Nuttall, 2008). 
Countries in which the operators remain vertically integrated between generation 
and supply and where nuclear option meets sufficient political legitimacy, could 
benefit from the better position of such companies to manage the risks specific to a 
nuclear power investment. Besides in some countries such as France, the slow pace 
of electricity market reform has been partly motivated by the objective to preserve 
the capacity of the incumbent company to invest in large scale and capital intensive 
projects such as nuclear plant (Finon and Staropoli, 2001).  
 
In the case of new nuclear build, the local institutional environment and the industrial 
organisation of the power and equipment companies will therefore play a 
determinant role in enabling different types of risks transfers from the utility to other 
parties. In this section, we illustrate through 4 case studies how the local 
environment leads electricity companies to favour one set of organisational and 
contractual arrangements. Similarly, we review how the financing arrangements 
(corporate finance, hybrid finance, project finance) are aligned with these contractual 
arrangements, the specific institutional environment and the industrial structure of 
the electricity industry (including the size of the investor company and its vertical and 
horizontal integration to benefit from scale and scope economies in the management 
of its risks). The four case studies considered are the US nuclear merchant project of 
South Texas Project of the NRG Energy group, the consumers’ consortium project of 
Okililuoto in Finland, the large size, vertical company’s nuclear project of EDF’s 
Flamanville EPR and some hypothetical projects in oligopolisitic mid-size vertical 
company such as the UK. 
 
4.1. The conditions of viability of a nuclear 
merchant plant project in liberalised US markets : 
The case of the South Texas project 
 
Besides the nuclear plant orders in US states which are still regulated, some 
announcements of nuclear projects by non-vertically integrated producers in 
liberalised US markets in 2006-2007 seemed to announce the renaissance of 
nuclear in a “merchant”  framework. The rationale to invest in nuclear build in 
liberalised markets lies in the opportunity to earn potentially greater revenues than 
under the cost of service regulation (Lacy, 2006).1 Besides the South Texas Project 
(STP) that is studied next, four other projects have been announced in these 
liberalised markets.2

                                                 
1 “As a merchant we have to be careful, but also as a merchant the reward is at a much 
higher level of return compared with regulated utilities”. says M. Shattuck, the Constellation 
chairman on September 2007 at the Merril Lynch Power and Gas Leaders Conference in 
New York. 
2 Beside The South Texas project (STP) one can list the project of the Texas power company 
TXU of two APWR builds, two projects of the specialised nuclear producer Constellation-
Unistar with EPR projects in Calvert Cliffs in Maryland, and the Exelon ‘s project in Clinton in 
Illinois. 
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The South Texas project (STP) of two ABWRs, each of 1200 MW, is promoted by an 
independent producer: the NRG company. NRG has been the first unregulated 
company to submit for one of the joint construction and operation licences (COL in 
September 2007. Project financing arrangement of the STP is made possible by the 
different Federal guarantees, which aim to alleviate the construction and regulatory 
risks, and also by a series of PPAs with creditworthy parties. Indeed the project will 
be backed by long-term fixed-price contracts with municipalities and historic 
suppliers.  
 
A consortium of producer and suppliers to share costs and risks. The best way 
to reach this condition is to associate historic suppliers or monopolist distributors to 
the project inside a consortium structure. And it is possible in Texas in which there 
are monopoly ‘islands’ composed by large municipalities (Austin, CPS Energy of San 
Antonio, etc.) which cover 20% of the retail markets (Adib & Zarnikau, 2006).1 The 
promoter of the project, NRG Energy, is an IPP company with a diversified portfolio 
of 23 GW in different technologies (CCGT, OCGT, coal plants and a nuclear plant) 
and operating on different markets (Texas, South Central, North East and outside 
USA in Australia and Brazil)2. It creates a consortium with two monopolist 
municipalities with the following shares: NRG 44%, Austin Energy16%, and CPS 
Energy of San Antonio 40%. The latter will contractually off-take 56% of the 
electricity on a cost-price basis. So risks are shared between NRG and the two 
municipalities, while NRG also benefits from its assets portfolio for risk management.  
 
Mitigation of risks on construction costs and performances. Importantly the 
investor reduces the risks on siting and construction costs by building them on, or 
adjacent to, an existing nuclear site, in part because local communities already 
accept the plants. It also chose the General Electric ABWR technology already 
developed and tested in Japan and Taïwan by the GE’s licensees Hitachi and 
Toshiba. This approach reduces both construction risk and operational risks. The 
experience with the previous construction of ABWRs implies that the constructor can 
rely on existing manufacturing lines, and thereby reduce the first-of-a-kind 
engineering cost, thanks to the construction partnership between General Electric 
and Hitachi. This cautious technological choice combined with the federal standby 
insurance against the regulatory risks can explain why a turnkey contract is not 
judged necessary. 
 
Learning costs and risks bearing by the federal government. As mentioned 
above, federal support includes a production tax credit (PTC) of $18/MWh on the 
first 8 years of operation allocated on the first 6 GWe of nuclear plant. It is an implicit 
attribution of a virtual CO2 credits in the line of the PTC attributed to renewable 
energy projects. It is meant to compensate the learning costs which affect FOAK 
projects and to enhance the financial attractiveness of such a project. However, it 
does not address financing challenges before and during construction. If lenders 
require it, securitization can turn these guaranteed revenue streams from 
government into lumps of capital in the special purpose vehicle of the project 
financing, as shown more generally by George (2007).  

                                                 
1 In the US States in which electricity markets have been liberalised, there is a variety of 
electricity firms: historical suppliers which have retained part of their generation assets, 
independent producers which sell their electricity on the power exchange and bilaterally, 
municipal utilities which retain their legal monopolies, and new suppliers which compete with 
historical suppliers on specific market segments. 
2 NRG, 2007, “NRG Strategy: platform established for multiple growth opportunities”. Web 
Site of NRG Energy. 
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Another support defined in the 2005 EPAct allows a US Federal loan guarantee of 
up to 80% investment of projects of unregulated companies.1  The bankers get 
guarantee to receive their payments in case the electric company defaults on a new 
nuclear plant developed with project finance after the commissioning of the 
equipment. So a large part of the learning cost a,nd construction risks are assumed 
by the Federal government. 
 
Regulatory risk bearing by federal government. All the new nuclear projects 
benefit from the mitigation of regulatory risks by the safety certification of Standard 
Plant Design, the new early site permitting process, and the new streamlined 
procedure of license established at the end of nineties in order to limit  the cost and 
delays associated with licensing new commercial plants. The major part of remaining 
regulatory risks would be borne by federal government if the project applies for a 
construction and operating license (COL) before the end 2008, deadline which is 
defined in the Energy Policy Act of 2005 to be eligible for Federal supports. A 
complementary element of federal support is the limitation of regulatory risks by the 
Federal governement by the standby insurance for regulatory delays for the four first 
projects (500 millions for the two first ones and 250 millions for the next two).  
 
Market risks: Securing the investment by long term contracts. The consortium 
is likely to benefit from favourable financial terms because of the presence of 
municipal utilities which will be a proof of predictability of the customer base and 
stability (TIACT study, 2005). They could have the possibility to transfer risks on the 
local consumers via their tariffs. Moreover 75% of the NRG’s energy share (44%) will 
be sold by long term contracts with historic suppliers in Texas.2 Only the production 
of the remaining 400 MW will be sold into the market in order to size opportunities to 
retain benefits from future carbon policies in the mid term (Crane, 2007). 
 
A project financing. Project financing relies in theory on a set of long term 
contracts. But the major help in this case comes in fact from the loan guarantee for 
up to 80% of the project. This loan guarantee is an important subsidy as it has a 
double effect on the financing structure of a nuclear plant project. First it allows 
access to guaranteed debt, which has therefore a lower interest rate (for instance 
5% instead of 8% in real terms). Second, loan guarantee being up to 80% of a 
project, it makes it possible to increase the leverage of the project, using up to 80% 
of debt as compared to 50% of debt in the case in which debt is not guaranteed. 
These two factors combined have a large impact on the weighted average cost of 
capital. It has been calculated that the effect of the federal loan guarantee on the 
cost is a decrease of the total cost of $ 70/MWh by $ 11/MWh (Deutsch et Monitz, 
MIT report, 2004). 
 
Reproducibility. The South Texas Project (STP) shows that NRG is likely interested 
to invest in nuclear because it can shift away most of the risks onto other parties 
through contracting arrangements and through federal guarantees, making 
“merchant financing” possible in this specific institutional context. Four other 
companies are candidates to develop some so-called “merchant” nuclear generators 

                                                 
1 The budget voted by the Congress on 17th December 2007 for loan guarantee to the set of 
non-carbon technologies includes an amount of $18.4 billion for the nuclear reactors on a 
total of . indicatively thaht means that twelve $3-billion nuclear projects with a debt ratio of 
50% could be benefit form this loan guarantee 
2 “NRG CEO: Nuclear projects may fit merchant model best”, September 2007 
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in liberalised US markets1. Constellation Energy considers that in its Maryland 
project, “some of the output may be sold under long term contract, but (its) project 
could in fact be built with all the output being sold into the wholesale market”.2 But it 
is doubtful that it succeeds without PPAs for the major part of the off-take. Some of 
these “merchant” projects could succeed under the same conditions as the STP, in 
particular the loan guarantee and the production tax credit in the terms of the 2005 
EPACT, and if they could trigger interest from historic suppliers and municipalities to 
contract on long term because they are credible counterparties, which is a key 
condition to long term contracting.  
 
Could this “merchant” model be reproduced after the suppression of the federal 
support? Banks will likely only agree to lend in a hybrid finance type arrangement, 
i.e. with the backing of power purchase agreements. There seems to be little 
demand for such long term power purchase agreements from “pure” suppliers, such 
that the most likely arrangement will involve corporate financing with vertical 
suppliers and with large IPPs able to contract with historic suppliers which have a 
stable base of customers. 
 
4.2. The model of consumers cooperative in a 
decentralised market (with reference to finland) 
 
New nuclear build can be promoted by a cooperative of large consumers and 
suppliers which look to manage their risks and control their cost of sourcing by 
installing an equipment with a production cost not exposed to risks which usually 
determine the electricity price volatility on a market i.e. fuel price risk, CO2 price risk 
or hydraulic inflow risk on hydro-dominated market. If consumers or suppliers 
anticipate high fossil fuel and CO2 price in the coming decades, one way to hedge 
such risks is to build and operate nuclear power plants. In his context we analyse the 
case of the Finnish nuclear project ordered by a cooperative of large consumers 
before drawing some general lessons on the opportunity to invest in nuclear plants in 
this institutional environment. The Finnish Okiluoto III project developed by an 
existing cooperative of consumers has three main characters: it is developed in a 
political environment of consensus; it is the benchmark of a consumers’ consortium 
project in which consumers share equally project costs and risks; and the reactor 
vendor assumes the construction risk via a turnkey contract. It relies typically on two 
contractual structures for electricity price risk and construction cost risk - a set of 
PPAs with the consortium members and a turnkey contract with the vendor. This 
type of arrangement makes possible a corporate financing approach, in which the 
cooperative is the borrower with the backing of the shareholding companies and the 
set of PPAs allows an unusual high gearing ratio of 75/25. 
 
A consortium of consumers and suppliers. The promoter TVO, is a electricity 
generation cooperative of pulp and paper companies and some electricity supply 
companies. Indeed the cooperative is controlled at 60% by PVO, which is itself a 
cooperative owned by different forestry companies (42% by UPM, 16% by Stora, 
42% others), and already owns and operates two nuclear reactors and a thermal 

                                                 
1 In the USA five companies develop specialisation in nuclear generation with existing assets 
which have been sold by utilities or acquired with the help of mergers and acquisitions in the 
liberalised and regulated regional markets: Florida Power and Light FPL (which owns 4 
reactors), Constellation (Unistar) (4 reactors in Maryland and New York), Dominion (6 
reactors), which all three have experienced restructuring in their home states, Exelon (14 
reactors) and Entergy (9 reactors) which both purchased a relatively large number of plants. 
2“NRG CEO: Nuclear projects may fit merchant model best” , September 2007.  
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plant. The other shareholders are the main Finnish production and supply company 
Fortum (25%), a distribution company EPVO (6.6%), and the Helsinki city (8.1%).  
 
Mitigation of political and regulatory risks. The Finnish policy and institutional 
environment guarantees stability of the government commitment to nuclear power 
and limits the political risks. The nuclear plant order signed in 2005 was preceded by 
a long democratic process to determine the national energy policy, the sitting of the 
plant and the development of a nuclear waste storage facility. As for the exogenous 
regulatory risks, the vendor has implicitly accepted to bear it by signing up a turnkey 
contract without provision of revision of the price in case of unanticipated regulatory 
difficulties. 
 
Reallocation of construction and performance risks on the vendor: a turnkey 
contract. The turnkey contract with AREVA allocates the construction risk on the 
reactor vendor above a cost level which includes unforeseen learning costs (€ 3,2 
billion,  i.e. 2000€/kW). As a consequence of the ongoing difficulties and delays in 
the construction of the plant, AREVA has set aside provisions of around €800 
millions in 2006 and 2007 for construction delays and E&C cost increase due to 
safety controls. A number of reasons have been brought forward to explain the 
problems and delays, including the inexperience of AREVA in E&C and the 
specificity of the Finnish style of control of the safety criteria. Another peculiarity of 
the contract is that the operational risk, which is important for a FOAK project, is also 
completely shifted onto AREVA with penalty to be paid when performance will be 
lower than an average 91% load factor on 40 years.1
 
Market risk: a set of  power purchase agreements at cost-price. Long-term 
power purchase agreements with a fixed price have been signed ex ante with the 
members of the consortium for a period of 60 years, i.e. the lifetime of the reactor. 
What makes the PPAs an obvious solution is the fact that the purchasers are the 
owners of TVO. Contracts at cost-price without reference to the market price will link 
the cooperative with its members - the company will sell nuclear output at cost to its 
shareholders in proportion of shares.2 The fixed price transfers the market risk onto 
the purchasers in the sense that they will support an opportunity cost in the case that 
the Nordic market price would decrease below the fixed price. But this risk appears 
limited given the need for new power generation capacity and the likely increase of 
the average Nordic power price as a result of the rising CO2 price in the European 
market. The associates in the cooperative will likely avoid effects of CO2 price 
volatility and benefit from the CO2 rent. They also free themselves from price effects 
of long term market power exercise by incumbent generators in terms of capacity 
development restrictions.3  
 
A special type of corporate finance. The project relies on corporate financing with 
a very high leverage of 75-25, thanks to the double hedging of the PPAs and the 
turnkey contracts. This allowed the owners to finance the project with 25% of equity 
only and to get 75 % of the financing by loans at preferential rates : 2,6% nominal for 
the €1,85 bn loan from the Bayezrische Landesbank during the construction before 
refinancing; and a credit of €0,6 billion from the French ‘export’ credit bank 

                                                 
1 Personal communication with AREVA managers. In fact the AREVA contract with TVO 
being confidential, the information on this clause has never been disclosed with precision.  
2 Shareholders are committed to pay TVO's fixed cost regardless they take their portion of 
electricity produced by TVO. The variable costs are paid by the owners in accordance with 
the amount of electricity they have taken from TVO. 
3 Interview of TVO managers in Enjeux Les Echos, November 2005. 
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COFACE. Refinancing will be made at 4,6 % after the commissioning1. With the 
combination of a low debt cost, a high leverage, and a low return on equity, the 
project has a low WACC of about 5%. This leads according to some studies to a 
cost-price as low as €24 /MWh for the owner-operator (Tarjanne and Luostarinen, 
2003).2 This low level of cost assumes a load factor of 91%, a performance which is 
guaranteed by the turnkey contract with AREVA. 
 
Reproducibility. As the turnkey contract is an essential pillar of the Finnish nuclear 
project, it represents a major unknown for the reproducibility of this model of 
generation cooperative with projects based on new technologies. Long term 
contracting with large consumers at cost-price appears to be the other main 
condition of success of the Finnish model and the cheap financial arrangement. 
There are a number of new projects which attempt to reproduce some of the key 
characters of the Finnish project. In June 2007 a consortium of Finnish industrial and 
energy companies named Fennovoima launched a new nuclear plant project of 
1000-1800MW for a commissioning in 2016-2018.3 In April 2008 British Energy 
envisaged to launch a project to be dev eloped by a consortium with several large 
consumers. One issue is the time period of the contractual agreement with the 
nuclear producer. It is unlikely to replicate this cooperative scheme composed with 
large consumers in globalised industries where prompt relocation could be decided, 
if they are not locked by a determining advantage to operate in the country such as 
some natural resource endowment, like forestry is in Finland for pulp and paper 
companies. Large industrial consumers (aluminium smelters, steelworks, etc.) are 
unlikely to be willing to commit to a long term power purchase agreement on a so 
long period as 40 to 65 years because they face potential relocation risk and market 
risk. Moreover, in the case of a consortium which regroups suppliers to buy 
electricity on a long term basis, the stability of such a consortium supposes that the 
regulator accepts the entente of these retail competitors for part of their 
procurement, which will not be possible above a certain total market share. The 
same restriction could occur if successive industrial projects develop on the same 
market, reducing the market share on which competition could exert on a short term 
basis. 
 
4.3. Nuclear development by large vertically 
integrated firms (with reference to France) 
 
Electricity reforms in a number of countries have not been so radical as to 
dramatically alter vertical and horizontal industrial structures. In many European 
countries, incumbent companies were allowed to retain their vertical integration 
between generation and supply, and were not obliged to divest some of their 
production units. Besides, such companies have over the years expanded abroad 
and have thereby generally increased their horizontal integration by mergers and 
acquisitions in other markets.  

                                                 
1 Such low rates on loans, which have been challenged by opponents as a state aid before 
the European Commission, are in fact explainable by the banker ‘s confidence in the 
collaterals and in the guarantee offered by the PPAs 
2 A very optimistic cost-price of 16 €/kWh had been calculated in 2003 at the origin of the 
decision. It had been calculated with a discount rate of 3% and a load factor of 91% 
(University of Tampere, 2003). In the present estimation, the price reaches € 25 /MWh, with a 
discount rate of 5%. In the two cases, the calculation supposes a very optimistic load factor 
of 91% guaranteed by the vendor AREVA. 
3 Fennovoima regroups different industrial Finnish companies, Outokumpu, Boliden, 
Katterna, Rauman Energia and also E.On which is not present in Finland.  
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Large vertical firms which benefit from a large base of ‘sticky’ consumers on their 
home markets are in a good position to invest in large and capital intensive 
equipments such as nuclear plants, because their size and vertical integration 
makes it possible to limit market risks and lower capital cost. Large-size vertical 
companies are therefore generally likely to benefit from better financing conditions 
than mid-size vertical firms for their generation projects and a fortiori large 
independent producers.  
 
Turning now to the example of EDF’s EPR project, the Flamanville 3 reactor project, 
this project was ordered in 2006 after a long lasting political debate to prepare the 
industrial re-learning of the advanced PWR technology in view of the progressive 
replacement of the French nuclear fleet of 59 PWRs built in successive series in the 
70s and 80s.  The 1650 MW EPR reactor was sold by AREVA without turnkey 
contract, and EDF is its own E&C service provider, and bears the risks associated 
with the construction cost.  
 
Mitigation of regulatory and political risks in the French environment. The 
French political and judicial environment allows strong governance which is reflected 
in the stability of the safety regulation. The recent democratic modernisation of the 
decision process for the sitting of large industrial equipments such as nuclear plants 
adds some political legitimacy (Bredimas and Nuttall, 2008). That is a key advantage 
for limiting regulatory risks during the long lead-time of construction of a set of 
reactors and for guaranteeing stability for decommissioning and waste management 
requirements. Moreover, the combination of EDF’s large engineering capacity and 
the French regulatory style in nuclear safety limit regulatory risks. Indeed, being its 
own architect-engineer, EDF avoids the potentially costly effect of an E&C 
company’s intermediation between the electricity company and the safety authority 
during the plant construction which is observed in other countries (Germany, USA, 
etc.). Indeed given that the E&C payment is made on a cost-plus basis, there exist 
few incentives to balance the requirements of the safety regulator. At the end of the 
process, if there remain residual regulatory risks they could be borne without major 
problem by EDF. 
 
Market price and CO2 price risks. EDF’s position on the French power market as 
the historically dominant supplier with a large segment of ‘sticky’ consumers 1 a large 
set of written-off nuclear assets, a diversified portfolio of activities (generation 
assets, large supply business, national markets diversification, etc.) allows it to 
manage market risks on capital intensive nuclear investments in several 
advantageous ways, e.g. allocation of risk onto the consumers and portfolio 
management. In particular, ownership of a large fleet of written-off nuclear plants 
gives EDF a stable source of cash flow (Finon and Glachant, 2007). The integration 
of the French market with the electricity continental markets ensures that fossil fuel 
marginal plants set the electricity price at levels which reduce the market price risk 
for new nuclear plants. Ultimately in a low probability context of low gas and CO2 
prices, EDF could internally subsidise the EPR investment cost recovery through the 
cash flows of existing nuclear plant. 
 

                                                 
1 In 2008, the French historical company still had to sell almost all its electricity at regulated 
retail prices even to industrial consumers. In this context EDF bears all the nuclear 
investment risks. But based on the 2003 European directive requiring complete retail market 
opening on July 2007, EDF is likely to benefit in the future from sales at market price on the 
French retail market.  
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Control of construction cost and risks. The size of EDF and its vertical integration 
allow the company to bear the construction risks and not to search the protection of 
a turnkey contract with AREVA for the nuclear reactor.  Beyond its large size, EDF 
benefits from the capability of its important engineering department which is the 
architect-engineer for the project and which gives it a strong bargaining power with 
the reactor vendor and the safety authority. EDF will also likely benefit from 
AREVA’s experience with the Finnish reactor. Moreover exceptional risks (such as a 
giving-up of the project after dramatic problems of misconception or a political U-turn 
after a nuclear accident in the world) could be borne by EDF as historical precedents 
(such as the cost of closure of the large EDF’s FBR demo plant SuperPhenix) tend 
to indicate. 
 
Corporate financing. EDF has reduced the cost of the project through an 
association with ENEL which finances 12.5% of the investment cost.1 EDF finances 
all its investment needs in corporate financing and it does so for its Flamanville 3 
reactor as for a usual project. It benefits from a good credit rating, which allows it to 
borrow at around 5%. Financing large investment is, however, more costly for EDF 
than before the market reform and its partial privatization (15% of stocks are private 
in 2008). A governmental report places the new standard for return to equity at 13.7 
% nominal (IGF-CGM, 2004). With a 50%/50% financing split, this results in a 
weighted average cost of capital of 9.3 % when the cost of debt is at around 5%. 
Because of this relatively high cost of capital, the levelised cost calculated for the 
Flamanville EPR (€46-48 /MWh) is much higher than the price charged to the 
members of Finnish TVO cooperative (€25 /MWh) calculated with a WACC of 5%, a 
higher level of performance, and a longer lifetime (65 years instead of 40 years). 
 
4.4. Nuclear investment in a oligopoly of medium-
size vertical companies (with reference to the UK 
and Eastern Europe) 
 
Let us now consider other candidates to invest in new nuclear plants: other large 
size companies Suez-Electrabel, EON, RWE and ENEL on the one side, some 
medium size or small size companies in Eastern Europe and in US liberalised 
markets. Other European companies would likely benefit from their size and 
diversified portfolio when investing in nuclear power. Suez-Electrabel (merged with 
GDF) strives to install an EPR in France to be commissioned soon after 2012 and to 
be partner in some projects in Eastern European countries (Romania). E.ON and 
RWE also plan to invest in nuclear plants in Great Britain (perhaps with the 
Westinghouse technology AP1000) and in different Eastern European countries 
(Bulgaria, Romania) in association with local producers: ENEL possibly in Italy, but 
also in Slovakia (with Slovenske Elektrarne the historic company acquired in 2007 
which has the project to achieve two VVER nuclear reactors in Mochovce for a cost 
of € 2 billion) and in Romania.2  
 
Given their size and portfolio of existing assets, all of these companies have the 
financial capabilities to develop such projects and to benefit from vertical integration 

                                                 
1 ENEL will benefit from equivalent drawing rights on the reactor production by only paying 
variable costs afterwards. 
2 It is noteworthy that in 2008 Suez, RWE, ENEL compete to be partner of the state company 
Nuclearelectrica  in the new projects of Cernavoda envisaged in Romania and that RWE and 
EON compete to be partner of the Bulgarian public company NEK in the project of two 
VVERs of Belene plant. 
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to control market risks. However, these possible nuclear investments differ from the 
French EDF model in three respects. First, the legal restriction to develop nuclear 
plants on their home market (respectively Belgium, Germany and Italy) constrains 
these companies to proceed in other markets with fewer restrictions: the necessity to 
act in an institutional environment less familiar to them induces some political and 
regulatory risks. Second, their weak engineering capability compared to EDF might 
prevent them from being their own architect engineer and thereby reducing 
investment costs. And third, these companies can shoulder less regulatory and 
political risks than EDF, given their less important position in their respective home 
markets. This explains why they mostly concentrate on partnerships with local firms.  
 
Finally as it is widely reported in the British debate in which direct public support is 
denied (Nuclear White Paper, 2008) and in the rising American one (as evoked by 
Joskow, 2007), a clear policy should also be needed to stabilise the carbon value of 
a nuclear investment in a way or another. It is noteworthy that such claim has not 
been expressed in Finland and France when ordering the respective nuclear plants 
because the belief in the competitiveness of a new nuclear plant, even if CO2 price 
is quite low and does not give a supplementary advantage to the nuclear project. 
 
4.5. The selection between institutional and 
financing arrangements in different electricity 
reform context 
 
To conclude from these four case studies, it appears that requirements for managing 
specific risks associated to new nuclear build in liberalised markets with new 
advanced LWR technologies are so important that there is a natural selection of 
industrial organisation and institutional arrangements by which investment in nuclear 
plants is made possible. In fact, poorly liberalised markets without major changes in 
industrial structures and with preservation of large vertical incumbents appear to be 
the most favourable configuration for the development of new nuclear, provided that 
there is no political restrictions and few regulatory risks as is the case in France and 
probably in Eastern European countries where nuclear power does not face too 
much public opposition. Re-integrated oligopolies such as the UK market come just 
after on the ladder of industrial structures favourable to nuclear investment. Nuclear 
projects will likely be promoted by energy companies first in their home market or on 
other markets where they have vertical subsidiaries or where they could enter in 
consortia with local historic companies. In such cases, corporate finance would 
appear as the most appropriate arrangement to benefit from the strong balance 
sheets of medium and large companies, and from their diversified portfolio of assets 
(generation plants, businesses). Consequently they benefit from moderate capital 
cost which helps to limit the cost-price of nuclear kWh.  
 
In other types of industrial organization prevailing in markets which have been 
deeply reformed, there exist possibilities to develop nuclear projects in the 
contractual framework of consumers cooperative (on the model of the Finnish EPR 
project) or with the backing of long term contracts at fixed price with credible parties 
(historic suppliers, municipalities in particular) as in the South Texas Project case, 
using possibly some form of hybrid-project financing. Banks are reluctant to commit 
in project finance or hybrid finance without strong complementary guarantees at this 
stage of industrial re-learning: long term contracts and turnkey contract in Finland, 
loan guarantee, standby insurer against the regulatory risk and PPAs with credible 
parties in Texas.  
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Table 3. The different combinations of risks allocation arrangements and financing 
arrangements on nuclear projects in liberalised and regulated markets 

 
Type of 
reforms 

Decentralised 
market 

industries with 
IPP companies 

Decentralised 
market 

industries 

Liberalised 
industries with 
large vertical 
companies 

Liberalised 
industries with 
medium-size 

vertical 
companies 

Reference 
case 

South Texas 
Project 

Finnish plant 
Olkiluoto III 

French EPR 
Flamanville 3 

 
 

UK projects 
US project 

Eastern Europe 
projects 

Allocation of 
construction 

risks 

On Government 
Standby 

insurance 
Governmental  
loan guarantee 

on 80% 

On Vendor 
Turnkey contracts 

On producer On producer 
consortium 

Allocation of 
market risks 

on 
consumers 

 

PPA with 
municipalities / 

historic suppliers 

PPA with large 
industrial users / 
historic suppliers 

Large base of 
sticky consumers 

Large base of 
sticky consumers 

Structure of 
financing 

Project finance Hybrid finance Corporate finance Corporate finance 

Capital 
structure 

ratio 
debt/equity 

70/30  75/25 
 

50/50 50/50 

WACC 
In nominal  

9.2%* 
 

5%  
 

9.3 %  
 

NA 

 
*Assumptions: Normal financing conditions equivalent to those on coal and gas generation projects with 
12% of Return on equity and 8% of interest rate on debt in nominal and after tax. 
 
Finally, despite the difference in institutional arrangements and financing structure, 
the cost of capital is not so much different in the different cases unless substantial 
support is given for new nuclear build through risk transfers onto the government or 
regulator, given that gearing will likely be limited to about 50/50 in project finance 
projects for nuclear plants (Table 4). In the specific cases where significant risk is 
transferred onto governments (as during the re-learning phase in the US),  there is a 
substantial advantage to project or hybrid financing schemes which enable higher 
leverage and lower the global project cost of capital. This is typically the case in the 
South Texas Project for which the government loan guarantee would allow to reach 
a high gearing of 70/30 and a WACC of 9.2%, given that financial investors will not 
require a risk premium.  
 
Nevertheless a consumers’ consortium with creditworthy participants is clearly the 
most favourable arrangement because it combines the possibility to borrow at low 
rates, to obtain high gearing and to make sponsors not looking for profit because 
they are the direct buyers of the off-take and will not participate to wholesale market, 
as shown by the Finnish project and its low cost of capital of 5%.  
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5. Conclusion 
 
The paper discussed the conditions for the development of new nuclear projects in 
liberalised electricity markets based first on a theoretical categorization of the 
different types of risks and how these could be mitigated and/or transferred away 
from the investor onto other parties. We discussed in particular the different 
contractual and organizational arrangements that can be used to transfer the 
different types of risk onto the parties best able to mange these risks. Moreover, we 
showed that various contractual and financing arrangements can be envisaged, but 
that the adequate arrangements will largely depend on local specificities including 
the local industry structure and market reforms, the political environment, and the 
experience of the local utilities and safety and regulatory authorities, etc. We 
illustrate how these critical local factors play a large role through four case studies. 
 
The risks specific to a nuclear power investment in liberalised markets – regulatory, 
construction, operation and market risks – can be mitigated or transferred away from 
the plant owner-operator through different institutional, contractual and 
organisational arrangements. We argue that in liberalised markets significant risk 
transfers from plant investors onto consumers, plant vendor and government are 
needed to make nuclear power project attractive to investors, and bankable for 
lenders. Based on four case studies, we show that there exits a range of alternative 
consistent combinations of contractual and financial arrangements for new nuclear 
build. The suitability of the different alternatives depends largely on factors specific 
to the industrial organization of the electricity market and the institutional 
environment which shapes the nuclear policy in one country.  
 
In the first phase of nuclear re-learning, the likely range of viable contractual and 
financing arrangements appears quite limited. The most likely financing structure will 
be based on corporate financing or some form of hybrid arrangement backed by the 
balance sheet of one or a consortium of large vertically integrated companies. In the 
perspective of project financing of new nuclear plants in liberalised markets, the 
minimal conditions are loan guarantees by government, and PPAs at fixed price for 
almost all the offtake. Turnkey contract for the FOAK reactors could also provide a 
guarantee during the construction phase followed by refinancing for the plant 
operation phase.  
 
During the first phase of nuclear re-learning, banks and lenders are therefore likely 
to favour corporate financing by firms with strong balance sheet, which are able to 
shoulder a great share of risks through a diversified asset portfolio and vertical 
integration. This implies that countries where electricity reform has been partial and 
which have preserved industrial champions could be the most favourable for new 
nuclear investment. But this does not exclude nuclear development in countries with 
a more fragmented industry, but more original models for risk pooling and/or risk 
transfer are likely to emerge in such countries, such as consortium of consumers 
and suppliers with original arrangements to lower the cost of capital and increase 
leverage as presently in Finland, or else a consortium of specialised nuclear 
producers (as British Energy in the UK) and large consumers. 
 
The four case studies highlighted that there remain many critical factors specific to a 
country industrial and regulatory environment and its electricity reforms, such that 
the reproducibility of some current innovative approaches such that the consortium 
of industrial users in Finland or the “merchant” project in Texas backed by federal 
loan guarantees can be questioned. There is not a “once-for-all” contractual and 
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financing arrangement for investing in capital intensive equipments with risks as 
specific as nuclear plant in liberalised markets. The adequate combination of 
contractual and financing arrangements will likely be determined on case by case 
basis depending on the specific local industrial organization, the market position of 
the investing company and the institutional environment prevailing in the country. 
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